
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/18/2002

ESTIMATE SUMMARY 07:23:35

CONTID: C12278         ESTIMATE NO: 0002 PROG 1998

PCN: 12278-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF MUDDY PASS PERCENT TIME:

PROJECT NO: NH 0402-054                   

WEST OF MUDDY PASS

NAME OF ROAD: 40

PROJECT COUNTIES: JACKSON

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/15/2002 DATE TIME STARTED 06/07/2002

P.O. BOX 580 DATE LET 04/18/2002 DATE WORK BEGAN 06/07/2002

 DATE AWARDED 04/24/2002 DATE TIME STOPPED 12/05/2003

 DATE CONTRACT EXECUTED 05/06/2002 DATE ACCEPTED 12/05/2003

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 06/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,925,478.31 PARTICIPATING $ $ 31,243.75

AWARD PROJECT AMT: 3,988,411.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.79

WORK DAYS

WORK DAYS

2.46%

4,804,302.76

31,243.75

31,243.75

31,208.87

$

$

$

$

121,175.55

0.00

121,175.55

0.00

121,175.55

-664.94

0.00

120,510.61

0.00

AMOUNT DUE 120,510.61 31,208.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,208.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 169

ORIG TIME ALLOW: 160
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 0.000

0.000

201-00000  
 

1.000

L S 

132,000.00000 0.000.000

0.00

0010 *CLEARING AND GRUBBING 1.000

1.000

201-00001  
 

5.050

HA  

16,000.00000 32,000.002.000

16,000.00

0015 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

9.000

EACH

700.00000 0.000.000

0.00

0020 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

1,007.000

M   

35.00000 0.000.000

0.00

0025 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

83.000

EACH

6.00000 0.000.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

38,360.350

M2  

3.50000 0.000.000

0.00

0035 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

46.000

EACH

50.00000 0.000.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

168.000

M   

10.00000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

150.00000 0.000.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

148,161.982

M3  

5.25000 0.000.000

0.00

0055 MUCK EXCAVATION 0.000

0.000

203-00100  
 

5,248.070

M3  

10.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BORROW 0.000

0.000

203-00200  
 

0.000

M3  

15.00000 0.000.000

0.00

0065 BLADING 0.000

0.000

203-01500  
 

353.500

HOUR

85.00000 0.000.000

0.00

0070 BACKHOE (LANDSCAPING) 0.000

0.000

203-01515  
 

164.250

HOUR

120.00000 0.000.000

0.00

0075 DOZING 0.000

0.000

203-01550  
 

52.000

HOUR

120.00000 0.000.000

0.00

0080 TRUCK (DUMP) 0.000

0.000

203-01582  
 

327.000

HOUR

65.00000 0.000.000

0.00

0085 LABORER 0.000

0.000

203-02330  
 

77.500

HOUR

30.00000 0.000.000

0.00

0090 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

328.000

M3  

33.00000 0.000.000

0.00

0095 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

470.000

M3  

50.00000 0.000.000

0.00

0100 TOPSOIL 0.000

0.000

207-00205  
 

7,600.000

M3  

4.00000 0.000.000

0.00

0105 STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

8,500.000

M3  

4.00000 0.000.000

0.00

0110 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

0.000

M3  

14.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EROSION LOG 153.000

0.000

208-00005  
 

3,738.590

M   

16.00000 2,448.00153.000

0.00

0115 MATERIAL ALLOWANCE EROSION LOG 0.000

0.000M   

3.45000 0.000.000

0.00

0120 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0125 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

101,449.000

L   

0.13000 0.000.000

0.00

0130 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0135 RESET SIGN PANEL 0.000

0.000

210-00815  
 

34.000

EACH

150.00000 0.000.000

0.00

0140 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

3.000

EACH

1,500.00000 0.000.000

0.00

0145 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

13.230

HA  

1,100.00000 0.000.000

0.00

0150 *SEEDING (FORBS) 0.000

0.000

212-00015  
 

8.000

KG  

175.00000 0.000.000

0.00

0155 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.500

HA  

1,800.00000 0.000.000

0.00

0160 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

13.230

HA  

2,000.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

14.180

HA  

1,300.00000 0.000.000

0.00

0170 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,494.000

KG  

6.00000 0.000.000

0.00

0175 *PLANT (BALL AND BURLAP) 0.000

0.000

214-00155  
 

49.000

EACH

225.00000 0.000.000

0.00

0180 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 0.000

0.000

214-00310  
 

60.000

EACH

15.00000 0.000.000

0.00

0185 *DECIDUOUS SHRUB (NO. 2 CONTAINER) 0.000

0.000

214-00320  
 

0.000

EACH

17.00000 0.000.000

0.00

0190 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

470.000

EACH

21.00000 0.000.000

0.00

0195 *DECIDUOUS SHRUB (NO. 7 CONTAINER) 0.000

0.000

214-00370  
 

7.000

EACH

30.00000 0.000.000

0.00

0200 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

131.700

M2  

7.00000 0.000.000

0.00

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

16,101.200

M2  

2.00000 0.000.000

0.00

0210 AGGREGATE BASE COURSE (CLASS 1) 0.000

0.000

304-01000  
 

36,825.980

T   

11.00000 0.000.000

0.00

0215 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

15,332.681

T   

11.60000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000

0.000

304-06009  
 

18,140.433

T   

11.30000 0.000.000

0.00

0225 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

14,354.260

T   

22.00000 0.000.000

0.00

0230 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

0.000

T   

252.00000 0.000.000

0.00

0235 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

578.000

T   

210.00000 0.000.000

0.00

0240 *EMULSIFIED ASPHALT (CSS-1H) 0.000

0.000

411-10253  
 

7,363.000

L   

0.50000 0.000.000

0.00

0245 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

2,151.000

M2  

4.00000 0.000.000

0.00

0250 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

11,149.194

M2  

2.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE GEOTEXTILE(SEPARATOR)(CLA) 0.000

0.000M2  

0.56000 0.000.000

0.00

0255 GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

90.000

M2  

3.00000 0.000.000

0.00

0260 RIPRAP (225 MM) 0.000

0.000

506-00209  
 

55.000

M3  

85.00000 0.000.000

0.00

0265 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

39.500

M3  

900.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 *REINFORCING STEEL 0.000

0.000

602-00000  
 

2,188.500

KG  

1.50000 0.000.000

0.00

0275 450 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

28.000

M   

124.00000 0.000.000

0.00

0275 MATERIAL ALLOWANCE 450 MM  STEEL  PIPE 0.000

0.000M   

25.64000 0.000.000

0.00

0280 900 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10360  
 

422.680

M   

200.00000 0.000.000

0.00

0280 MATERIAL ALLOWANCE 900 MM  STEEL  PIPE 0.000

0.000M   

45.40000 0.000.000

0.00

0285 2400 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15096  
 

39.000

M   

600.00000 0.000.000

0.00

0285 MATERIAL ALLOWANCE 2400 MM STEEL PIPE 0.000

0.000M   

271.85000 0.000.000

0.00

0290 450 MM STEEL END SECTION 0.000

0.000

603-30018  
 

4.000

EACH

250.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 450 MM  STEEL END SECTION 0.000

0.000EACH

73.50000 0.000.000

0.00

0295 900 MM STEEL END SECTION 0.000

0.000

603-30036  
 

14.000

EACH

600.00000 0.000.000

0.00

0295 MATERIAL ALLOWANCE 900 MM  STEEL  END  SECTION 0.000

0.000EACH

210.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0300 200 MM PLASTIC PIPE 0.000

0.000

603-50008  
 

110.000

M   

200.00000 0.000.000

0.00

0305 3000X3000 MM CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-71010  
 

43.000

M   

2,000.00000 0.000.000

0.00

0310 INLET TYPE D (2 M) 0.000

0.000

604-00505  
 

10.000

EACH

2,800.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE INLET(TYPE D) 0.000

0.000EACH

1,477.00000 0.000.000

0.00

0315 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

236.000

M   

44.00000 0.000.000

0.00

0320 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,225.00000 0.000.000

0.00

0325 FENCE WOOD 0.000

0.000

607-11455  
 

208.000

M   

53.00000 0.000.000

0.00

0330 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

236.000

EACH

17.00000 0.000.000

0.00

0335 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

11.000

EACH

18.00000 0.000.000

0.00

0340 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

13.000

M2  

145.00000 0.000.000

0.00

0345 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

6.000

M   

35.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0350 STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

127.000

M   

37.00000 0.000.000

0.00

0355 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

63.000

M   

100.00000 0.000.000

0.00

0360 VARIABLE MESSAGE SIGN (FURNISH ONLY) 0.000

0.000

614-10124  
 

1.000

EACH

35,000.00000 0.000.000

0.00

0365 *DN300 WELDED STEEL PIPE (JACKED) 0.000

0.000

619-10127  
 

45.000

M   

1,300.00000 0.000.000

0.00

0370 *CONSTRUCTION SURVEYING 0.140

0.000

625-00000  
 

1.000

L S 

100,000.00000 14,000.000.140

0.00

0375 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

252,000.00000 0.000.000

0.00

0380 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

537.000

L   

19.00000 0.000.000

0.00

0385 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

55.000

EACH

200.00000 0.000.000

0.00

0390 *FLAGGING 253.000

204.000

630-00000  
 

6,372.500

HOUR

23.00000 10,511.00457.000

4,692.00

0395 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

716.000

HOUR

38.00000 0.000.000

0.00

0400 *TRAFFIC CONTROL INSPECTION 11.000

6.000

630-00007  
 

92.000

DAY 

71.00000 1,207.0017.000

426.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0405 *TRAFFIC CONTROL MANAGEMENT 13.000

9.000

630-00012  
 

173.000

DAY 

500.00000 11,000.0022.000

4,500.00

0410 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 0.000

0.000

630-80333  
 

0.000

EACH

165.00000 0.000.000

0.00

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.500

0.000

630-80341  
 

35.000

EACH

50.00000 275.005.500

0.00

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

0.000

630-80342  
 

34.000

EACH

45.00000 405.009.000

0.00

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.500

0.000

630-80343  
 

3.000

EACH

60.00000 90.001.500

0.00

0430 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

3,300.00000 0.000.000

0.00

0435 *PORTABLE MESSAGE SIGN PANEL 13.000

30.000

630-80359  
 

489.000

DAY 

110.00000 4,730.0043.000

3,300.00

0440 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

120.000

EACH

55.00000 0.000.000

0.00

0445 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

19.000

EACH

60.00000 0.000.000

0.00

0450 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

65.00000 0.000.000

0.00

0455 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

M   

82.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0460 *TRAFFIC CONE 15.000

0.000

630-80380  
 

90.000

EACH

12.00000 180.0015.000

0.00

0465 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A INCENTIVE PLANT SURVIVAL 0.000

0.000

700-70014  
 

6,476.400

F A 

1.00000 0.000.000

0.00

0475 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0480 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,200.000

F A 

1.00000 0.000.000

0.00

0485 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

10,515.920

F A 

1.00000 0.000.000

0.00

0490 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70035  
 

672.120

F A 

1.00000 0.000.000

0.00

0500 F/A OBTAIN TIMBER 10,003.800

0.000

700-70070  
 

10,003.800

F A 

1.00000 10,003.8010,003.800

0.00

0525 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

2,325.750

700-70082  
 

2,441.690

F A 

1.00000 2,325.752,325.750

2,325.75

0535 ADDED ITEM (EACH)/ CMO  # 3  -  MCR  LINE  ITEM  #1,  
SIGN  PANEL (CLASSIII)

0.000

0.000

900-00007  
 

3.000

EACH

875.00000 0.000.000

0.00
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PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0550 FRONT END LOADER (RUBBER) MCR  LINE #2   LOADER  HRS 0.000

0.000

203-01590  
 

188.500

HOUR

105.00000 0.000.000

0.00

0555 ADDED ITEM (LUMP SUM)/ CMO #8  ACCELERATION AND DELAY 
COST MITIGATION

0.000

0.000

900-00014  
 

1.000

L S 

150,000.00000 0.000.000

0.00

0560 *F/A CMO #9(CO#9) STABILIZATION  OF  SUBGRADE 0.000

0.000

700-70035  
 

88,959.050

F A 

1.00000 0.000.000

0.00

0565 ASPH CEM (PG 58-34) CMO#10 (MCR LINE #7) ASPHALT 
CEMENT ( PG 54-38 )

0.000

0.000

411-03355  
 

409.000

T   

285.06000 0.000.000

0.00

0570 F/A RESET CMO # 11 RESET FLASHING BEACON MCRLINE #8 0.000

0.000

700-70090  
 

691.850

F A 

1.00000 0.000.000

0.00

0575 ADDED ITEM (DOLLAR)/ PURCHASE OF EXCESS MATERIALS - 
900MM CSP  CO#12

0.000

0.000

900-00006  
 

740.930

DOL 

1.00000 0.000.000

0.00

0590 ADDED ITEM (DOLLAR)/ CLAIM #1 (KIRKLANDS CLAIMS #1,3 
&6)  ENTITLEMENT CO #16

0.000

0.000

900-00006  
 

254,256.220

DOL 

1.00000 0.000.000

0.00

0595 ADDED ITEM (DOLLAR)/ CLAIM #2 (KIRKLAND CLAIM #4 REM 
ASPHALT MAT DELAY)

0.000

0.000

900-00006  
 

5,000.000

DOL 

1.00000 0.000.000

0.00

0600 ADDED ITEM (LUMP SUM)/ NOT USED - ADMIN CLAIMS 
SETTLEMENT CO #18  VOID

0.000

0.000

900-00014  
 

0.000

L S 

115,746.03000 0.000.000

0.00

0605 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE CLAIM SETTLEMENT
C.O. # 19

0.000

0.000

900-00014  
 

1.000

L S 

188,418.03000 0.000.000

0.00

CAT 89,175.5531,243.754,877,313.63CURRENT AMT0200 $ $ $



CONTID: C12278         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12278-BID    ESTIMATE RUN 07/18/2002

PROJECT: NH 0402-054                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:23:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0510 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0515 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0520 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0530 ADDED ITEM (METER)/ TEMP. PHONELINES  CMO#2 0.000

0.000

900-00012  
 

5,204.000

M   

2.46000 0.000.000

0.00

0540 FRONT END LOADER (RUBBER) CMO #4 -  MCR LINE #2   
LOADER  HR  -  ITEM  DELETED

0.000

0.000

203-01590  
 

0.000

HOUR

105.00000 0.000.000

0.00

0545 ADDED ITEM (DOLLAR)/ CMO #5 LONG DISTANCE PHONE 
CHARGES  MCR LINE #3

0.000

0.000

900-00006  
 

1,037.090

DOL 

1.00000 0.000.000

0.00

0580 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES(TIME) CO14 0.000

0.000

900-00005  
 

0.000

DAY 

1,514.00000 0.000.000

0.00

0585 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT CDOT CLAIM #3 
ADDITIONAL ELECTRIC WORK

0.000

0.000

900-00014  
 

1.000

L S 

2,325.75000 0.000.000

0.00

CAT 32,000.000.0048,164.68CURRENT AMT0400 $ $ $

$ 121,175.5531,243.75$4,925,478.31$CURRENT AMTPROJECT TOTAL


